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On-going field activities are being performed at three branches, the EPA REOC, and in Austin, TX as 
described below.  Field activities at the Arkema ER are complete and the team remains demobilized. 
 
TDD No 0004/17-071, Hurricane Harvey Response – Alpha Branch (Corpus Christi) 

 Contacts – OSC Gary Moore, START team leader Theresa Holz. 

 Activity Summary – START continues to provide support to the following activities – SitRep/IAP 
and response manager IT data management support.  Costs for post-pad soil sampling are 
included in the financial summary below.  
 
The following summarizes activity during this reporting period:  

o FIELD:  8 personnel 
o REOC:  0 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary for tasked activities. 
 

The following is summary of TDD financials: 

 TDD funding:  $525,000 

 Incurred Today:  $27,000  

 Incurred-to-Date: $446,000 
 
 

TDD No. 0004/17-070, Hurricane Harvey Response – Bravo Branch (Houston) 

 Contacts – OSC Warren Zehner, START team leader Jose Ojeda 

 Activity Summary - START continued to provide support to the following activities – orphan 
container recovery, SitRep/IAP, and response manager IT data management support. 

 Today START was requested to provide support during haz-cat activities at the orphan container 
collection pad.  Estimated duration is 2-3 days. 

 
START staffing summary during this reporting period:  

o FIELD:  2 personnel 
o REOC:  0 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary for tasked activities. 
 
The following is summary of TDD financials: 

 TDD funding:  $450,000 

 Incurred Today:  $5,000  

 Incurred-to-Date: $306,000 
 
 

TDD No. 0004/17-072, Hurricane Harvey Response – Charlie Branch (Port Arthur/Beaumont) 

 Contacts – OSC Paige Delgado,  START team leader Alex Lara 

 Activity Summary – START continued to provide support to the following activities. – SitRep/IAP 
and response manager IT data management support.  Costs for post-pad soil sampling are 
included in the financial summary below. 

 
START staffing summary during this reporting period:  

o FIELD:  9 personnel  
o REOC:  0 personnel 



o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 
necessary for tasked activities. 

 
The following is summary of TDD financials: 

 TDD funding:  $350,000 

 Incurred Today:  $29,000  

 Incurred-to-Date: $250,000 
 
 
TDD No. 0004/17-073, Hurricane Harvey – REOC/SOC/RRCC 

 Contacts – OSC Althea Foster, START team leader David Crow 

 Activity Summary –  
o EPA REOC, Dallas, TX - START is providing support to the Planning Section, including 

REOC situation unit data compilation, NDOW data management, and compilation of 
data for SitRep/IAPs. 

o Texas SOC – START is supporting planning activities (i.e. situational data) and NDOW 
data management. 

 
START staffing summary during this reporting period: 

o FIELD:  1 personnel 
o REOC:  6 personnel 
o HOME OFFICE SUPPORT: There is additional support (Planning, Logistics, Finance) as 

necessary to support tasked activities.  Also, additional NDOW support is occurring from 
home office locations. 

 
The following is summary of TDD financials: 

 TDD funding:  $375,000 

 Incurred Today:  $9,000 

 Incurred-to-Date: $320,000 
 
 
TDD No.:  0004/17-077—Arkema Inc – Crosby TX 

 Contacts – Tasking OSC: Althea Foster, Response OSC: Roberto Bernier, START team leader 
Toryus Brantley 

 Activity Summary – Field activities at the Arkema ER are complete and the team has 
demobilized.  OSC Bernier and START are discussing project deliverables. 
 
The following is summary of TDD financials: 

 TDD funding:  $75,000 

 Incurred Today:  $0   

 Incurred-to-Date: $55,000 
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